[2003 [2004 [2005 [2006
Name Finish Qr2 | Qw3 [ Qw4 | Qw1 [ Qw2 [ Qw3 [ Qw4 | Qw1 | Qw2 [ Qw3 [ Qwrd [ Qw1 [ Qw2 [ Qw3 | Qw4 | Qw1 | Qr2 | Qi3
Calorimeter Upgrades Fri 1/27/06
Central Preshower and Crack Detectors Fri 5/6/05 ——
Start of Preshower/Crack Subproject Mon 4/1/02
Research and Development(Japan) Fri 2/14/03 —
Procure phototubes for testing Fri 12/13/02
Test phototubes Fri 2/14/03
Procure parts Tue 7/20/04
Phototubes and bases Tue 7/20/04
JY 2002 Batch Fri 5/9/03
JY 2003 Batch Wed 9/3/03
JY 2004 Batch Tue 7/20/04
Physicist or Student Labor Wed 10/13/04
Phototube Testing Year 3 Wed 10/13/04
Level 3 Milestones Wed 10/13/04
End of Central Preshower Project Wed 10/13/04
Level 2 Milestones Fri 5/6/05 ﬂ
End of Central Preshower Project Fri 5/6/05
Calorimeter Milestones Fri 1/27/06 —
End of Calorimetry Project: Level 2 Fri 5/6/05 v
End of Calorimetry Project: Level 1 Fri 1/27/06
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